
	(B)	Name	Duration	Work	Start	Finish	Predecessors	Resource Names	F S S
1		Design iOS/Android app (gui	4.25 days	12 hours	4/1/19 4:00 PM	4/6/19 3:00 PM			
2		create app workflow in protot	2 days	4 hours	4/1/19 4:00 PM	4/4/19 4:00 PM		nic	
3		approve and develop version	2 days	8 hours	4/4/19 4:00 PM	4/6/19 3:00 PM	2	nic	
4		Develop iOS app	19 days	40 hours	4/6/19 3:00 PM	4/26/19 4:00 PM	1		
5		test opensourced app	2.5 days	10 hours	4/6/19 3:00 PM	4/8/19 4:00 PM	1	nic	
6		modify to suit the flow design	2.5 days	10 hours	4/18/19 4:00 PM	4/20/19 5:00 PM	5	nic	
7		test version 1.1	2.5 days	10 hours	4/20/19 5:00 PM	4/22/19 6:00 PM	6	nic	
8		develop version 1.2	2.5 days	10 hours	4/23/19 3:00 PM	4/26/19 4:00 PM	7	nic	
9		Develop Android app	10 days	40 hours	5/9/19 4:00 PM	5/19/19 2:00 PM	15	nic	
10		Design the backend system	10.083 da	39 hours	4/26/19 4:00 PM	5/5/19 5:20 PM	4		
11		create and optimize work flo	1.25 days	5 hours	4/26/19 4:00 PM	4/27/19 3:00 PM	4	nic	
12		create and optimize databas	2.5 days	10 hours	4/27/19 3:00 PM	4/29/19 4:00 PM	11	nic	
13		Delivery system	5 days	20 hours	4/29/19 4:00 PM	5/4/19 6:00 PM	12	nic	
14		Training staff	1.333 days?	4 hours	5/5/19 12:00 PM	5/5/19 5:20 PM	13	nic[50%];ping[50%]	
15		Low tech solution deployment	2.5 days?	10 hours	5/6/19 3:00 PM	5/9/19 4:00 PM	1;4;10		



	9	Jur	1 1	9				16	Ju	n
S	S		T	W	Т	F	S		M	
h	ea	lth	е	хр	re	ss	-	pa	age	3